STATE OF CALI FORNI A BI D SUMMARY DEPARTMENT OF TRANSPORTATI ON Bl D245

PACE 1
Bl D OPENI NG DATE 11/ 15/ 06 I'N YOLO COUNTY NEAR WOODLAND AT 11/ 16/ 06
CONTRACT NUMBER 03- 0E3904 COUNTY ROAD 93 FROM 4. 6 KM EAST OF CONTRACT CODE 'B '
LOCATI ON 03- YOL-16-35. 2/35.4 ROUTE 505 TO 5.3 KM EAST OF 42 CONTRACT | TEMS
ROUTE 505
W DEN ROADWAY FEDERAL Al D ACST-P016-(031)E

PH P016- (031) E

DB GOALS: DI SADVANTAGED BUSI NESS ENTERPRI SE - 0. 0%

PROPGOSALS | SSUED 20 FUND TOTAL HB1 1, 133, 000 TOTAL NUMBER OF WORKI NG DAYS 45
NUMBER OF BI DDERS 9 ENG NEERS EST 967, 435. 00 AMOUNT UNDER 120, 774. 00 PERCENT UNDER EST 12. 48
PROGRAM ELEMENTS RAS
Bl D RANK Bl D TOTAL Bl DDER | D Bl DDER | NFORVMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)
1 846, 661. 00 3 MC GUI RE AND HESTER 510 632-7676
00095879
9009 RAI LROAD AVENUE FAX 510 562-5209
OAKLAND CA 94603
2 856, 019. 00 7 NORTH BAY CONSTRUCTI ON | NC 707 763-2891
00357560
P O BOX 6004 FAX 707 765-6417
PETALUVA CA 94955-6004
3 867, 569. 00 1 CENTRAL VALLEY ENG NEERI NG 916 791-1609
AND ASPHALT | NC 00773404
216 KENROY LANE FAX 916 791-6424
ROSEVI LLE CA 95678
4 895, 101. 46 6 TElI CHERT CONSTRUCTI ON 530 406-4200
00000008
P O BOX 1890 FAX 530 406-4299
DAVIS CA 95617-1890
5 913, 361. 00 4 GH LOTTI CONSTRUCTI ON  COVPANY 707 585-1221
I NC 00644515
246 GHI LOTTI AVENUE FAX 707 585-1601

SANTA ROSA CA 95407



03- 0E3904

03- YOL-16-3

11/ 15/ 06
6 922, 490. 40
7 1, 061, 735. 00
8 1,102, 952. 50
9 1, 120, 590. 00

GH LOTTI BROS I NC

525 JACOBY ST
SAN RAFAEL CA 94901

VI NTAGE PAVI NG CO I NC

P O BOX 461
W NTERS CA 95694

GRANI TE CONSTRUCTI ON COVPANY

P O BOX 50085
WATSONVI LLE CA 95077

MARTI N GENERAL ENG NEERI NG | NC

12485 QUI CKSI LVER DRI VE
RANCHO CORDOVA CA 95742

FAX

FAX

FAX

FAX

415 454-7011
00132128
415 454-8376

530 795-0132
00709237
530 795-5734

831 724-1011
00000089
831 768-4021

916 355-8101
00844279
916 355-8108

Bl D245
PAGE 2
11/ 16/ 06



03- 0E3904
03-YOL-16-3
11/ 15/ 06

Bl DDER | D NAME AND ADDRESS

Bl D245

PAGE 3

11/ 16/ 06
LI' ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

ACACI A ERCSI ON CONTRCL
SANTA BARBARA CA

ATLAS TREE SURGERY
SANTA RCSA CA

CENTERLI NE STRI PI NG
ELK GROVE CA

M KE BROWN ELECTRI C
COTATI CA

Pl SOR FENCE
SACRAMENTO CA

RUTHERFORD COVPANY
SACRAMENTO CA

STATEW DE SAFETY AND SI GNS
FAI RFI ELD CA

HYDROSEEDI NG

CLEARI NG

STRI PI NG

ELECTRI CAL

FENCI NG

TRAFFI C CONTROL

CONSTRUCTI ON AREA SI GNS



03- 0E3904 Bl D245

03- YOL-16-3 PAGE 4

11/ 15/ 06 11/ 16/ 06
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

07 ACACI A ERCSI ON CONTRCL ERCSI ON CONTROL
604 S SAN MARCOS RD
SANTA BARBARA CA

ATLAS TREE SURCERY | NC TREE CLEARI NG
1544 LUDW G AVE
SANTA RCSA CA

CENTERLI NE STRI PI NG STRI PI NG AND MARKERS
9847 DI NO DRI VE
ELK GROVE CA

GLOBAL ENVI RONMENTAL NETWORK | NC PREPARE STORM WATER POLLUTI ON PREVENTI ON PLAN
P O BOX 8068
FOUNTAI N VALLEY CA

M KE BROMN ELECTRI C ELECTRI CAL AND LI GHTI NG
561 A MERCANTI LE DR
COTATI CA

Pl SOR FENCE FENCI NG
P O BOX 7213
Cl TRUS HEI GATS CA

STATEW DE SAFETY AND SI GNS CONSTRUCTI ON AREA SI GNS, SI GNS AND DELI NEATORS

130 GROBRIC CT
FAlI RFI ELD CA

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01 ACACI A ERCSI ON CONTRCL ERCSI ON CONTRCL ( PARTI AL)
SANTA BARBARA CA
CONTI NUED ON NEXT PAGE



03- 0E3904 Bl D245

03- YOL-16-3 PAGE 5

11/ 15/ 06 11/ 16/ 06

LI' ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 B AND C ASPHALT GRI NDI NG ASPHALT GRI NDI NG ( PARTI AL)
WOODLAND CA
BAYWOOD ENVI RONMENTAL SERVI CES LEAD COWPLI ANCE PLAN, HEALTH AND SAFETY PLAN ( PARTI AL)
FAI RFAX CA
BAYWOOD ENVI RONVENTAL SERVI CES STORM WATER POLLUTI ON PREVENTI ON PLAN ( PARTI AL)
FAI RFAX CA
CENTERLI NE STRI PI NG COVPANY STRI PI NG ( PARTI AL)
ELK GROVE CA
RI CHARD A HEAPS ELECTRI CAL CONTRACTOR | NC H GAVWAY LI GHTI NG ( PARTI AL)
SACRAMENTO CA
ROBERT BEADLES | NC TRAFFI C CONTROL ( PARTI AL)
LODI CA
VELLS SWEEPI NG COVPANY SVEEEPI NG ( PARTI AL)
SACRAMENTO CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
06 ACACI A ERCSI ON CONTROL ERCSI ON CONTRCL

CONTI NUED

SANTA BARBARA CA

CENTERLI NE STRI PI NG COVPANY
ELK GROVE CA

M KE BROWN ELECTRI C COVPANY
COTATI CA
ON NEXT PAGE

STRI PI NG MARKERS AND LEAD COVPLI ANCE PLAN

H GHVWAY LI GHTI NG



03- 0E3904 Bl D245

03- YOL-16-3 PAGE 6

11/ 15/ 06 11/ 16/ 06
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
06 PI SOR FENCE DI VI SI ON FENCI NG
Cl TRUS HEI GHTS CA
STATEW DE SAFETY AND SI GNS | NC SI GNS, DELI NEATORS AND MARKERS
FAI RFI ELD CA
TRI ANGLE EXCAVATI ON CLEARI NG AND GRUBBI NG
DI XON CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
04 ACACI A ERCSI ON CONTROL ERCSI ON CONTRCL

604 S SAN MARCOS
SANTA BARBARA CA

ATLAS TREE SURGERY TREE REMOVAL
1544 LUDW G AVENUE
SANTA ROSA CA

BAYWOOD ENVI RONMVENTAL SERVI CES STORM WATER POLLUTI ON PREVENTI ON PLAN, LEAD COVPLI ANCE PLAN
2901 SIR FRANCI S DRAKE
FAI RFAX CA

CENTERLI NE STRI PI NG STRI PI NG AND MARKI NG
9847 DI NO DRI VE
ELK GROVE CA

GOLDEN STATE TRAFFI C SERVI CES CONSTRUCTI ON AREA SI GNS
PLYMOUTH CA

M KE BORWN ELECTRI C H GHMAY LI GHTI NG
561 MERCANTI LE DRI VE
COTATI CA

CONTI NUED ON NEXT PAGE



03- 0E3904 Bl D245

03- YOL-16-3 PAGE 7

11/ 15/ 06 11/ 16/ 06
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
04 Pl SOR FENCE FENCI NG
Cl TRUS HEI GHTS CA
STATEW DE SAFETY AND SI GNS SI GNS
130 GROBRIC CA
FAI RFI ELD CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
09 ACACI A ERCSI ON CONTROL ERCSI ON CONTRCL

SANTA BARBARA CA 93111

ATLAS TREE SURGERY CLEARI NG AND TREE REMOVAL
SANTA ROSA CA 95406

CENTERLI NE STRI PI NG STRI PI NG
ELK GROVE CA 95624

M KE BROMN ELECTRI C ELECTRI CAL
COTATI CA 94931

Pl SOR FENCE FENCI NG
O TRUS HEI GHTS CA 95621

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02 ACACI A ERCSI ON CONTRCL | TEM5 18 THRU 22
SANTA BARBARA CA
CONTI NUED ON NEXT PAGE



03- 0E3904
03-YOL-16-3
11/ 15/ 06

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245

PAGE 8

11/ 16/ 06
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

CENTERLI NE STRI PI NG
ELK GROVE CA

M KE BROWN ELECTRI C
COTATI CA

STATEW DE SAFETY AND SI GNS
FAI RFI ELD CA

Bl DDER | D NAME AND ADDRESS

STRI PI NG

| TEM 42

TRAFFI C CONTROL ( PARTI AL)

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

ACACI A ERCSI ON CONTROL
SANTA BARBARA CA

ATLAS TREE SURGERY
SANTA ROSA CA

CENTERLI NE STRI PI NG
ELK GROVE CA

M KE BROMN ELECTRI C
COTATI CA

Bl DDER | D NAME AND ADDRESS

ERCSI ON CONTRCL

CLEARI NG ( PARTI AL)

STRI PI NG

ELECTRI CAL

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

08

ACACI A ERCSI ON CONTROL
604 S SAN MARCCS RD
SANTA BARBARA CA 93111

CONTI NUED ON NEXT PAGE

ERCSI ON CONTRCL



03- 0E3904
03- YOL-16-3
11/ 15/ 06
LI ST

Bl DDER | D NAME AND ADDRESS

OF

Bl D245

PAGE 9

11/ 16/ 06
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

08

ANRAK CORPCRATI ON
5820 MAYHEW RD
SACRAMENTO CA 95827

ANRAK CORPCRATI ON
5820 MAYHEW RD
SACRAMENTO CA 95827

CENTERLI NE STRI PI NG
9847 DI NO DR
ELK GROVE CA 95624

Pl SOR FENCE
Cl TRUS HEI GHTS CA

RI CHARD A HEAPS ELECTRI CAL CONTRACTCR | NC
SACRAMENTO CA

ROBERT BEADLES | NC
1040 W KETTLEVAN LANE 1B 388
LODI CA 95240

ROBERT BEADLES | NC
1040 W KETTLEVAN LANE 1B 388
LODI CA 95240

WESTERN O L
8556 VEYAND AVE
SACRAMENTO CA 95828

OBLI TERATE SURFACI NG AND COLD PLANE ( PARTI AL)

ROADWAY EXCAVATI ON ( PARTI AL)

STRI PI NG

FENCI NG

ELECTRI CAL

CONSTRUCTI ON AREA SI GNS ( PARTI AL)

TRAFFI C CONTROL AND Sl GNS ( PARTI AL)

TACK O L



03- 0E3904 Bl D245

03- YOL- 16- 3 CONTRACT PROPOSAL OF LOW BIDDER PAGE 10
11/ 15/ 06 11/ 16/ 06
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
1 074019 PREPARE STORM WATER POLLUTI ON LS LUMP SUM 2, 500. 00 2, 500. 00
PREVENTI ON PLAN
2 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 2, 500. 00 2, 500. 00
3 074029 TEMPORARY SI LT FENCE M 1, 580 6. 00 9, 480. 00
4 074032 TEMPORARY CONCRETE WASHOUT FACI LI TY EA 1 1, 000. 00 1, 000. 00
5 074033 TEMPORARY CONSTRUCTI ON ENTRANCE EA 2 2, 500. 00 5, 000. 00
6 074041 STREET SWEEPI NG LS LUMP SUM 12, 000. 00 12, 000. 00
7 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 2, 000. 00 2, 000. 00
8 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 51, 000. 00 51, 000. 00
9 (S) 128650 PORTABLE CHANGEABLE MESSAGE S| GN LS LUMP SUM 13, 000. 00 13, 000. 00
10 150305 OBLI TERATE SURFACI NG MR 160 30. 00 4, 800. 00
11 039916 REMOVE YELLOW TRAFFI C STRI PE M 66 40. 00 2, 640. 00
12 150742 REMOVE ROADS| DE S| GN EA 8 100. 00 800. 00
13 150805 REMOVE CULVERT EA 6 500. 00 3, 000. 00
14 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT MR 400 16. 00 6, 400. 00
15 160101 CLEARI NG AND GRUBBI NG LS LUMP SUM 10, 000. 00 10, 000. 00
16 190101 ROADWAY EXCAVATI ON VB 4, 850 34.00 164, 900. 00
17 190110 LEAD COVPLI ANCE PLAN LS LUMP SUM 2, 500. 00 2, 500. 00
18 (S) 203014 FI BER ( EROSI ON CONTROL) KG 3, 000 1. 00 3, 000. 00
19 (S) 203024 COVPOST ( EROSI ON' CONTROL) MB 4 200. 00 800. 00
20 (S) 203045 PURE LI VE SEED ( EROSI ON CONTROL) KG 38 196. 00 7,448. 00
21 (S) 203056 COWVERCI AL FERTI LI ZER ( EROSI ON CONTROL) KG 600 1.50 900. 00
22 (S) 203061 STABI LI ZI NG EMULSI ON ( ERCSI ON CONTROL) KG 230 2.00 460. 00
23 260201 CLASS 2 AGGREGATE BASE VB 2, 860 65. 00 185, 900. 00
24 390102 ASPHALT CONCRETE (TYPE A) TONN 3,330 85. 00 283, 050. 00
25 510314 CLASS 4 CONCRETE ( BACKFI LL) VB 10 300. 00 3, 000. 00
26 560238 FURNI SH SI NGLE SHEET ALUM NUM SI GN v 6 200. 00 1, 200. 00
(1.6 Mv UNFRAVED)
27 560239 FURNI SH SI NGLE SHEET ALUM NUM S| GN MR 0.8 265. 00 212. 00
(2.0 Mv UNFRAVED)
28 566011 ROADSI DE SI GN - ONE POST EA 6 295. 00 1,770. 00
29 620909 450 MM ALTERNATI VE PI PE CULVERT M 15 150. 00 2, 250. 00
30 620913 600 MV ALTERNATI VE PI PE CULVERT M 19 280. 00 5, 320. 00
31 667050 525 MM X 375 MM CORRUGATED STEEL Pl PE M 36 280. 00 10, 080. 00
ARCH (2.01 MM THI CK)
32 705336 450 MM ALTERNATI VE FLARED END SECTI ON EA 2 550. 00 1, 100. 00
33 705337 600 MM ALTERNATI VE FLARED END SECTI ON EA 2 600. 00 1, 200. 00
34 705474 525 MM X 375 MM STEEL FLARED END EA 4 650. 00 2, 600. 00

Pl PE ARCH SECTI ON



03- 0E3904 Bl D245

03- YOL-16-3 CONTRACT PROPOSAL OF LOwW BI DDER PAGE 11
11/ 15/ 06 11/ 16/ 06
| TEM | TEM UNIT COF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
35 (S) 800051 FENCE (TYPE WM NETAL POST) M 350 15. 00 5, 250. 00
36 820107 DELI NEATOR ( CLASS 1) EA 5 30. 00 150. 00
37 039917 H GHWAY POST MARKER EA 1 35. 00 35. 00
38 ( 840515 THERMOPLASTI C PAVEMENT MARKI NG M 16 100. 00 1, 600. 00
39 (S) 840561 100 MM THERMOPLASTI C TRAFFI C STRI PE M 3, 810 1.20 4,572.00
40 (S) 840563 200 MM THERMOPLASTI C TRAFFI C STRI PE M 68 3.00 204. 00
41 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 340 6. 00 2, 040. 00
42 (S) 860403 H GHWAY LI GHTI NG LS LUVP SUM 29, 000. 00 29, 000. 00

TOTAL 846, 661. 00



| TEM
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03- 0E3904
03-YOL-16-3
11/ 15/ 06

155200.
2500.
3000.

800.
7448.
900.
460.

165880.

263070.
1450.
1200.

212.
1770.
4560.

10222.
16200.
1100.
1160.
2368.
5250.
150.
35.
1600.
4572.

SUMMARY

OF

REMA/

155200.
2900.
3000.
4000.
6498.
2700.

517.

126269.

320512.
3250.
1200.

160.
2400.
6825.
8740.

17100.

970.

900.

740.

13300.

500.

100.
4000.

13335.

10000.
150350.
2600.
3150.
840.
7752.
960.
483.
197340.
286380.
8700.
1260.
220.
1842.
6000.
13300.
16560.
260.
400.
520.
5425.
155.

36.
1664.
4762.

Bl D245
PAGE 12
11/ 16/ 06

160050.
2000.
3000.

800.
7448.
900.
460.

171600.

249750.
2000.
1200.

212.
1770.
2850.
6080.

25200.
1200.
1200.
2000.
7000.
150.
35.
1600.
4572.



03- 0E3904
03- YOL-16-3 SUMMARY OF
11/ 15/ 06
_______________________________ [ mmmm -
SECOND | THI RD
BI D AMOUNT [ BI D
3.00 204. 00| 10. 00
6. 00 2040. 00| 9. 00
28, 297. 00 28297. 00| 31, 500. 00
856, 019. 00

REMAI NI

680. 00|
3060. 00|
31500. 00|

867, 569. 00

212. 16
. 2125. 00|
30, 000. 00 30000. 00|

895, 101. 46

Bl D245

PACE 13
11/ 16/ 06
FI FTH
BI D AMOUNT
3.00 204. 00
6. 00 2040. 00
29, 000. 00 29000. 00
913, 361. 00



| TEM
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03- 0E3904
03-YOL-16-3
11/ 15/ 06

179450.
4000.
3000.

800.
7448.
900.
460.

185900.

326340.
4000.

654.
90.
1500.
3300.
4275.
8820.
630.
730.
1260.
5250.
250.
60.
1600.
4572.

SUMMARY

OF

REMA/

.00
.00

.00
.00

.00

.00
- 20

310400.
2500.
3000.
6000.
8550.
1902.

460.

200200.

286380.
1350.
1098.

248.
1800.
3930.
8265.
5832.

230.

342.

456.

12950.
305.
61.
1600.
4572.

119, 000.
20, 000.
12.

119000.
20000.
1920.
2640.
400.
6000.
9600.
10000.
227950.
2500.
3000.
800.
7448.
900.
460.
200200.
283050.
8000.
600.
120.
1200.
6450.
8740.
18000.
3000.
3200.
6600.
6891.
200.
60.
1600.
4572.

Bl D245
PAGE 14
11/ 16/ 06
NI NTH
Bl D AMOUNT
2,150. 00 2150
19, 500. 00 19500
8. 00 12640
1, 800. 00 1800
1, 800. 00 3600
63, 000. 00 63000
2,500. 00 2500
80, 000. 00 80000
6, 000. 00 6000
15. 35 2456
46. 00 3036
115. 50 924
525. 00 3150
29. 00 11600
16, 000. 00 16000.
55. 00 266750.
2,750. 00 2750.
1.10 3300.
220. 00 880.
220. 00 8360.
1.65 990.
2.20 506.
74. 00 211640.
93. 00 309690.
1, 000. 00 10000.
222.00 1332.
295. 00 236.
328. 00 1968.
200. 00 3000.
195. 00 3705.
220. 00 7920.
1, 000. 00 2000.
1, 000. 00 2000.
1, 000. 00 4000.
16. 50 5775.
33. 00 165.
39. 00 39.
111. 00 1776.
1.30 4953.



03- 0E3904
03-YOL-16-3
11/ 15/ 06

29, 000. 00

Bl D245

SUMMARY OF REMAINING BIDDERS PAGE 15
11/ 16/ 06
------------- T e e T e EEFEPEPEPEPER
| SEVENTH | El GHTH | NI NTH

AMOUNT | Bl D AMOUNT | Bl D AMOUNT | Bl D AMOUNT
___________________________________________________________________________ |_______________________________
204. 00| 3.00 204. 00| 3. 00 204. 00| 3.25 221. 00
2040. 00| 6. 00 2040. 00| 6. 00 2040. 00| 6. 70 2278.00
29000. 00| 30, 000. 00 30000. 00] 28, 927. 00 28927. 00| 36, 000. 00 36000. 00

922, 490. 40 1,061, 735. 00 1,102, 952. 50 1, 120, 590. 00



